



Fourth Quarter Grant Reimbursement Status Report
LOSSAN Grant Agreements

Formula and Competitive State Rail Assistance (SRA)

April Through June 2021

Fiscal Year 2018 - 2020 Formula

Project	Total Award	Total Reimbursed to Date	Remaining Balance	Anticipated Project Completion
Goleta Layover Facility - Design ⁽¹⁾	\$ 260,000	\$ 24,669	\$ 235,331	December 2022
Business Class Refresh	300,000	-	300,000	December 2021
Continuity of Operations	12,031,047	-	12,031,047	June 2025
Viriato Maintenance	260,000	109,000	151,000	December 2022
SLO Tactile and Electrical Repair	395,500	-	395,500	June 2022
Corridor Optimization Software	208,000	195,480	12,520	December 2022
Grover Beach Station Improvements	400,000	400,000	-	Project Completed / Closed Out
Fiscal Year 2018 - 2020 Formula Sub-Total	\$ 13,854,547	\$ 729,149	\$ 13,125,398	

Fiscal Year 2018 - 2020 Competitive

Project	Total Award	Total Reimbursed to Date	Remaining Balance	Anticipated Project Completion
Integrated Wayfinding Signage Upgrade	\$ 718,750	\$ -	\$ 718,750	June 2023
Fiscal Year 2018 - 2020 Competitive Sub-Total	\$ 718,750	\$ -	\$ 718,750	

Fiscal Year 2018 - 2020 SRA Funding Total	\$ 14,573,297	\$ 729,149	\$ 13,844,148	
--	----------------------	-------------------	----------------------	--

Fiscal Year 2021 - 2025 Formula⁽²⁾

Project	Total Award	Total Reimbursed to Date	Remaining Balance	Anticipated Project Completion
Interregional Connectivity Improvement Project	\$ -	\$ -	\$ -	December 2024
LOSSAN Strategic Plan Update	400,000	-	400,000	June 2022
Corridor Hardening and Safety Improvements	1,761,708	-	1,761,708	December 2025
Fiscal Year 2021 - 2025 Formula Sub-Total	\$ 2,161,708	\$ -	\$ 2,161,708	

SRA Funding Total	\$ 16,735,005	\$ 729,149	\$ 16,005,856	
--------------------------	----------------------	-------------------	----------------------	--

- Notes:
- (1) Goleta Layover Facility - Design expenses transferred to utilize TIRCP funds for the design phase prior to SRA funds due to longer expiration date.
- (2) \$2.2 million received to date of expected \$29.8 million in round 2 funding. Remaining funds to be received over next 4 years. Staff awaiting final approval from CalSTA for equipment overhaul and procurement match project.