

**Nansen LLC
Agreement No. L-2-0008 Fact Sheet**

1. March 31, 2023, Agreement No. L-2-0008, \$325,000, approved by the Board of Directors (Board).
 - To provide web design and development services for the Los Angeles – San Diego – San Luis Obispo (LOSSAN) Corridor Pacific Surfliner marketing program.
 - Initial term effective May 16, 2023, through May 15, 2024, with two, two-year option terms.
2. June 20, 2023, Amendment No. 1, Agreement No. L-2-0008, \$0.00, approved by LOSSAN Rail Corridor Agency (Agency) Managing Director.
 - To revise key personnel.
3. May 9, 2024, Amendment No. 2, Agreement No. L-2-0008, \$48,750, approved by LOSSAN Agency Managing Director.
 - To increase funding and extend the initial term of the agreement through June 30, 2024.
4. June 20, 2024, Amendment No. 3, Agreement No. L-2-0008, \$0.00, approved by LOSSAN Agency Managing Director.
 - To extend the initial term of the agreement through July 31, 2024.
5. July 15, 2024, Amendment No. 4, Agreement No. L-2-0008, \$596,300, pending approval by the Board.
 - To exercise the first two-year option term for continued web design and development services and extend the term of the agreement through May 15, 2026.

Total committed to Nansen LLC under Agreement No. L-2-0008: \$970,050.