

**Nansen LLC
Agreement No. L-2-0008 Fact Sheet**

1. March 31, 2023, Agreement No. L-2-0008, \$325,000, approved by the Board of Directors (Board).
 - To provide web design and development services for the Los Angeles – San Diego – San Luis Obispo (LOSSAN) Rail Corridor Agency’s (Agency) Pacific Surfliner marketing program.
 - Initial term effective May 16, 2023, through May 15, 2024, with two, two-year option terms.
2. June 20, 2023, Amendment No. 1, Agreement No. L-2-0008, \$0.00, approved by LOSSAN Agency Managing Director.
 - To revise key personnel.
3. May 9, 2024, Amendment No. 2, Agreement No. L-2-0008, \$48,750, approved by LOSSAN Agency Managing Director.
 - To increase funding and extend the initial term of the agreement through June 30, 2024.
4. June 20, 2024, Amendment No. 3, Agreement No. L-2-0008, \$0.00, approved by LOSSAN Agency Managing Director.
 - To extend the initial term of the agreement through July 31, 2024.
5. July 15, 2024, Amendment No. 4, Agreement No. L-2-0008, \$596,300, approved by the Board.
 - To add the Optimizely subscription license.
 - To exercise the first option term for continued web design and development services and extend the term of the agreement through May 15, 2026.
6. March 16, 2026, Amendment No. 5, Agreement No. L-2-0008, \$622,486, pending approval by the Board.
 - To revise the scope of work.
 - To exercise the second option term for continued web design and development services and extend the term of the agreement through May 15, 2028.

Total committed to Nansen LLC under Agreement No. L-2-0008: \$1,592,536.